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ESTIMATE RUN 05/28/2009

ESTIMATE SUMMARY 14:13:29

CONTID: C15176         ESTIMATE NO: 0007 PROG 2005

PCN: 15176-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Alamosa North PERCENT TIME:

PROJECT NO: STA 017A-010                  

Alamosa North

NAME OF ROAD: 17

PROJECT COUNTIES: ALAMOSA

CONTRACTOR:

ASPHALT CONSTRUCTORS INCORPORATED PAY PERIOD ENDING 05/25/2009 DATE TIME STARTED 03/25/2008

7040 HWY 160 W. DATE LET 02/14/2008 DATE WORK BEGAN

 DATE AWARDED 03/10/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/21/2008 DATE ACCEPTED

ALAMOSA CO 81101     719-589-6671 DATE NOTICE TO PROCEED 03/25/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,345,400.99 PARTICIPATING $ $ 1,532,080.45

AWARD PROJECT AMT: 3,362,381.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,741.26

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.40

TIME ALLOW:

ORIG TIME ALLOW:

93 WORK DAYS

WORK DAYS60

95.75%

142,285.33

1,532,080.45

1,532,080.45

1,526,339.19

$

$

$

$

3,203,115.66

0.00

3,203,115.66

0.00

3,203,115.66

-50,435.72

0.00

3,152,679.94

0.00

AMOUNT DUE 3,152,679.94 1,526,339.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,526,339.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

85.0
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PCN: 15176-BID    ESTIMATE RUN 05/28/2009

PROJECT: STA 017A-010                  ESTIMATE NO: 0007 14:13:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 12.000 12.000

LF  0.000 0.00

65.00000 12.000 780.00

202-00035  
 

0010 *REMOVAL OF ASPHALT MAT 2,185.140 1,118.140

SY  1,067.000 6,135.25

5.75000 2,185.140 12,564.56

202-00220  
 

0011 REMOVAL OF PAVEMENT MARKING 1,400.000 0.000

SF  1,400.000 4,354.00

3.11000 1,400.000 4,354.00

202-00250  
 

0012 REMOVAL OF PAVEMENT MARKING 1,291.000 0.000

SF  1,291.000 4,195.75

3.25000 1,291.000 4,195.75

202-00250  
 

0015 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 7,973.530 7,973.530

CY  0.000 0.00

15.00000 7,973.530 119,602.95

203-00060  
 

0017 EMBANKMENT MATERIAL (COMPLETE IN PLACE) EMBANKMENT 
SPECIAL - PIT RUN - MINUS 8" MATERIAL

5,629.850 5,629.850

TON 0.000 0.00

9.60000 5,629.850 54,046.56

203-00061  
 

0020 PROOF ROLLING 0.000 0.000

HOUR 0.000 0.00

70.00000 0.000 0.00

203-01100  
 

0025 ROLLING 2.000 0.000

HOUR 2.000 140.00

70.00000 2.000 140.00

203-01140  
 

0030 BLADING 11.000 7.000

HOUR 4.000 400.00

100.00000 11.000 1,100.00

203-01500  
 

0035 BACKHOE 4.000 4.000

HOUR 0.000 0.00

125.00000 4.000 500.00

203-01510  
 

0040 POTHOLING 28.000 28.000

HOUR 0.000 0.00

155.00000 28.000 4,340.00

203-01597  
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PCN: 15176-BID    ESTIMATE RUN 05/28/2009

PROJECT: STA 017A-010                  ESTIMATE NO: 0007 14:13:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 SWEEPING (WITH PICKUP BROOM) 0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01622  
 

0050 TOPSOIL 2,042.700 2,042.700

CY  0.000 0.00

12.70000 2,042.700 25,942.29

207-00205  
 

0055 WETLAND TOPSOIL 536.000 536.000

CY  0.000 0.00

7.50000 536.000 4,020.00

207-00305  
 

0060 STOCKPILE WETLAND TOPSOIL 803.000 803.000

CY  0.000 0.00

12.50000 803.000 10,037.50

207-00310  
 

0065 *EROSION LOG (12 INCH) 281.000 281.000

LF  0.000 0.00

5.50000 281.000 1,545.50

208-00005  
 

0070 *SILT FENCE 3,692.000 3,692.000

LF  0.000 0.00

2.50000 3,692.000 9,230.00

208-00020  
 

0075 CONCRETE WASHOUT STRUCTURE 0.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

208-00045  
 

0080 EROSION CONTROL SUPERVISOR 88.000 69.000

DAY 19.000 3,800.00

200.00000 88.000 17,600.00

208-00206  
 

0085 *RESET MAILBOX STRUCTURE (TYPE 1) 6.000 6.000

EACH 0.000 0.00

200.00000 6.000 1,200.00

210-00011  
 

0090 *RESET END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

400.00000 2.000 800.00

210-01200  
 

0095 *RESET GROUND SIGN 27.000 27.000

EACH 0.000 0.00

225.00000 27.000 6,075.00

210-00810  
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PCN: 15176-BID    ESTIMATE RUN 05/28/2009

PROJECT: STA 017A-010                  ESTIMATE NO: 0007 14:13:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *RESET GUARDRAIL TYPE 3 117.000 117.000

LF  0.000 0.00

52.50000 117.000 6,142.50

210-01130  
 

0105 ADJUST MANHOLE 5.000 1.000

EACH 3.000 2,250.00

750.00000 4.000 3,000.00

210-04010  
 

0110 ADJUST VALVE BOX 4.000 0.000

EACH 4.000 3,000.00

750.00000 4.000 3,000.00

210-04050  
 

0115 *SEEDING (NATIVE) 3.800 3.800

ACRE 0.000 0.00

450.00000 3.800 1,710.00

212-00006  
 

0120 *SEEDING (WETLANDS) 0.330 0.330

ACRE 0.000 0.00

660.00000 0.330 217.80

212-00028  
 

0125 *SOIL CONDITIONING 3.800 3.800

ACRE 0.000 0.00

900.00000 3.800 3,420.00

212-00032  
 

0130 *MULCHING (WEED FREE HAY) 4.130 4.130

ACRE 0.000 0.00

1,060.00000 4.130 4,377.80

213-00002  
 

0135 *MULCH TACKIFIER 413.000 413.000

LB  0.000 0.00

1.50000 413.000 619.50

213-00061  
 

0140 AGGREGATE BASE COURSE (CLASS 2) 19,708.450 19,708.450

TON 0.000 0.00

12.00000 19,708.450 236,501.40

304-02000  
 

0145 AGGREGATE BASE COURSE (CLASS 6) 8,910.840 8,910.840

TON 0.000 0.00

14.50000 8,910.840 129,207.18

304-06000  
 

0150 AGGREGATE BASE COURSE (SPECIAL) 3,494.680 137.490

TON 3,357.190 65,465.21

19.50000 3,494.680 68,146.26

304-09014  
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PCN: 15176-BID    ESTIMATE RUN 05/28/2009

PROJECT: STA 017A-010                  ESTIMATE NO: 0007 14:13:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000

SY  0.000 0.00

75.00000 0.000 0.00

403-00721  
 

0160 *HOT MIX ASPHALT (GRADING SX) (75) 25,310.692 8,279.872

TON 17,030.820 715,294.44

42.00000 25,310.692 1,063,049.06

403-34701  
 

0160 MATERIAL ALLOWANCE HMA AGGREGATE STOCKPILE 0.000

TON 0.000 0.00

10.50000 0.000 0.00

0165 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 189.103 189.103

TON 0.000 0.00

420.00000 189.103 79,423.26

411-03352  
 

0166 ADDED ITEM (TON)/ ASPHALT CEMENT (PG 58-28) REVISED 1,268.120 293.010

TON 975.110 464,805.68

476.67000 1,268.120 604,474.76

900-00024  
 

0170 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) DELETED 
BY CO # 008

0.000 0.000

TON 0.000 0.00

525.00000 0.000 0.00

411-03355  
 

0171 SALES TAX - AC GRADE/SOURCE CHANGE 0.000 0.000

DOL 0.000 0.00

309,820.00000 0.000 0.00

900-00029  
 

0175 *EMULSIFIED ASPHALT (SLOW-SETTING) 15,611.000 5,975.000

GAL 9,636.000 23,608.20

2.45000 15,611.000 38,246.95

411-10255  
 

0179 RIPRAP (6 INCH) 8.000 8.000

CY  0.000 0.00

100.00000 8.000 800.00

506-00206  
 

0180 18 INCH CORRUGATED STEEL PIPE 47.000 47.000

LF  0.000 0.00

92.00000 47.000 4,324.00

603-10180  
 

0185 24 INCH CORRUGATED STEEL PIPE 0.000 0.000

LF  0.000 0.00

66.00000 0.000 0.00

603-10240  
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PCN: 15176-BID    ESTIMATE RUN 05/28/2009

PROJECT: STA 017A-010                  ESTIMATE NO: 0007 14:13:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0187 30 INCH CORRUGATED STEEL PIPE 30" CORRUGATED STEEL 
PIPE

58.000 58.000

LF  0.000 0.00

73.19000 58.000 4,245.02

603-10300  
 

0190 18 INCH STEEL END SECTION 4.000 4.000

EACH 0.000 0.00

350.00000 4.000 1,400.00

603-30018  
 

0195 24 INCH STEEL END SECTION 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

603-30024  
 

0200 *FENCE (PLASTIC) 1,432.000 1,432.000

LF  0.000 0.00

1.75000 1,432.000 2,506.00

607-11525  
 

0205 *DELINEATOR (TYPE I) 29.000 29.000

EACH 0.000 0.00

12.50000 29.000 362.50

612-00001  
 

0210 *DELINEATOR (TYPE II) 24.000 24.000

EACH 0.000 0.00

13.00000 24.000 312.00

612-00002  
 

0215 *DELINEATOR (TYPE III) 8.000 8.000

EACH 0.000 0.00

14.00000 8.000 112.00

612-00003  
 

0220 *SIGN PANEL (CLASS I) 36.000 0.000

SF  36.000 990.00

27.50000 36.000 990.00

614-00011  
 

0225 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE 

44.000 0.000

LF  44.000 1,452.00

33.00000 44.000 1,452.00

614-01572  
 

0230 *CONSTRUCTION SURVEYING 1.000 0.965

L S 0.000 0.00

60,000.00000 0.965 57,900.00

625-00000  
 

0235 *MOBILIZATION 1.000 0.533

L S 0.356 121,040.00

340,000.00000 0.889 302,260.00

626-00000  
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PCN: 15176-BID    ESTIMATE RUN 05/28/2009

PROJECT: STA 017A-010                  ESTIMATE NO: 0007 14:13:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.250 3,750.00

15,000.00000 0.750 11,250.00

626-01000  
 

0245 *PAVEMENT MARKING PAINT 614.500 259.000

GAL 355.500 11,731.50

33.00000 614.500 20,278.50

627-00001  
 

0250 *EPOXY PAVEMENT MARKING 220.000 0.000

GAL 0.000 0.00

66.00000 0.000 0.00

627-00005  
 

0255 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 
(WORD / SYMBOL)

1,031.000 0.000

SF  704.000 14,080.00

20.00000 704.000 14,080.00

627-01010  
 

0260 *FLAGGING 5,996.800 4,392.000

HOUR 1,604.800 37,311.60

23.25000 5,996.800 139,425.60

630-00000  
 

0265 *PILOT CAR OPERATION 140.000 32.000

HOUR 108.000 3,920.40

36.30000 140.000 5,082.00

630-00001  
 

0270 *TRAFFIC CONTROL INSPECTION 46.000 31.000

DAY 15.000 1,650.00

110.00000 46.000 5,060.00

630-00007  
 

0275 *TRAFFIC CONTROL MANAGEMENT 81.000 66.000

DAY 15.000 7,875.00

525.00000 81.000 42,525.00

630-00012  
 

0280 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 3.500

EACH 0.000 0.00

40.00000 3.500 140.00

630-80341  
 

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 69.000 17.500

EACH 0.000 0.00

45.00000 17.500 787.50

630-80342  
 

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 0.000 0.00

55.00000 2.000 110.00

630-80343  
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PCN: 15176-BID    ESTIMATE RUN 05/28/2009

PROJECT: STA 017A-010                  ESTIMATE NO: 0007 14:13:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500

EACH 0.000 0.00

4,250.00000 1.500 6,375.00

630-80355  
 

0305 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

630-80358  
 

0310 *DRUM CHANNELIZING DEVICE 200.000 100.000

EACH 0.000 0.00

33.00000 100.000 3,300.00

630-80360  
 

0315 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 4.000

EACH 0.000 0.00

35.00000 4.000 140.00

630-80363  
 

0320 *TRAFFIC CONE 90.000 25.000

EACH 20.000 180.00

9.00000 45.000 405.00

630-80380  
 

0325 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

4,000.00000 0.000 0.00

630-80510  
 

0330 F/A MINOR CONTRACT REVISIONS 59,857.870 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0335 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0340 F/A ASPHALT PAVEMENT INCENTIVE 10,799.490 0.000

F A 10,799.490 10,799.49

1.00000 10,799.490 10,799.49

700-70012  
 

0345 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0350 F/A ON-THE-JOB TRAINEE 731.500 731.500

HOUR 0.000 0.00

1.00000 731.500 731.50

700-70021  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0360 F/A QUALITY INCENTIVE PAYMENT 23,851.930 0.000

F A 23,851.930 23,851.93

1.00000 23,851.930 23,851.93

700-70025  
 

0365 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0370 F/A ENVIRONMENTAL SURVEY 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0375 F/A SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0380 F/A ADJUST UTILITIES 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

0385 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $1,532,080.45 3,180,615.62CURRENT AMT 3,322,900.99 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0390 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00002  
 

0395 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012  
 

0400 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

620-00020  
 

CAT 0400 $0.00 22,500.00CURRENT AMT 22,500.00 $$

PROJECT TOTAL 1,532,080.45 $ 3,203,115.62CURRENT AMT 3,345,400.99 $$


